From: Fly, Lora B CIV NAVFAC MIDLANT, IPTNORTH

To: Wilkie, Henry (DEC) (henry.wilkie@dec.ny.gov); Karpinski, Steven (HEALTH) (steven.karpinski@health.ny.gov
Scharf, Steven (DEC) (steven.scharf@dec.ny.gov); Harrington, Jim (DEC) (jim.harrington@dec.ny.gov.

Cc: Stein, Carol; Garbarini, Doug; Mannino, Pietro

Subject: February Monthly Report

Date: Friday, March 4, 2016 7:12:42 AM

Attachments: Drilling Schedule March 2016.xls

NWIRP BETHPAGE OU2 PROGRESS UPDATE Feb16 final.docx
NWIRP BETHPAGE PROGRESS UPDATE Feb16 final.docx

Good Morning,
Attached are the monthly reports for NWIRP.

Lora Fly

Remedial Program Manager
NAVFAC Mid-Atlantic
Northeast IPT

Phone: 757-341-2012

Fax: 757-341-2096

DSN: 341-2012
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		Task Name		Duration		Start		Finish

		VPBs

		Installation of VBP 162 (Rig#2)		40 days		Mon 3/14/16		Fri 5/6/16

		Installation of VBP 166 (Rig#3)		40 days		Mon 4/4/16		Fri 5/27/16

		Installation of VPB 161 (Rig #1)		40 days		Mon 5/9/16		Fri 7/1/16

		Installation of VBP 167 (Rig #2)		40 days		Mon 8/1/16		Fri 9/23/16

		Installation of VPB 164 (Rig#3)		40 days		Mon 8/22/16		Fri 10/14/16

		Installation of VPB 143 (Rig #1)		40 days		Mon 9/26/16		Fri 11/18/16

		Wells

		Installation of 126D2 (160; Rig #2)		20 days		Mon 2/15/16		Fri 3/11/16

		Installation of 131D1 (165; Rig #3)		20 days		Mon 2/8/16		Fri 3/4/16

		Installation of 131D3 (165; Rig #3)		20 days		Mon 3/7/16		Fri 4/1/16

		Future Wells:

		Installation of 129D2 (163; Rig #1)		20 days		Mon 2/15/16		Fri 3/11/16

		Installation of 129D1 (163; Rig #1)		20 days		Mon 3/14/16		Fri 4/8/16

		Installation of 129D (163; Rig #1)		20 days		Mon 4/11/16		Fri 5/6/16

		Installation of 128D2 (162; Rig #2)		20 days		Mon 5/9/16		Fri 6/3/16

		Installation of 128D1 (162; Rig #2)		20 days		Mon 6/6/16		Fri 7/1/16

		Installation of 128D (162; Rig #2)		20 days		Mon 7/4/16		Fri 7/29/16

		Installation of 132D2 (166; Rig #3)		20 days		Mon 5/30/16		Fri 6/24/16

		Installation of 132D1 (166; Rig #3)		20 days		Mon 6/27/16		Fri 7/22/16

		Installation of 132D (166; Rig #3)		20 days		Mon 7/25/16		Fri 8/19/16

		Installation of 127D2 (161; Rig #1)		20 days		Mon 7/4/16		Fri 7/29/16

		Installation of 127D1 (161; Rig #1)		20 days		Mon 8/1/16		Fri 8/26/16

		Installation of 127D (161; Rig #1)		20 days		Mon 8/29/16		Fri 9/23/16

		Installation of 133D2 (167; Rig #2)		20 days		Mon 9/26/16		Fri 10/21/16

		Installation of 133D1 (167; Rig #2)		20 days		Mon 10/24/16		Fri 11/18/16

		Installation of 133D (167; Rig #2)		20 days		Mon 11/21/16		Fri 12/16/16

		Installation of 130D (164; Rig #3)		20 days		Mon 10/17/16		Fri 11/11/16

		Installation of 130D2 (164; Rig #3)		20 days		Mon 11/14/16		Fri 12/9/16

		Installation of 130D1 (164; Rig #3)		20 days		Mon 12/12/16		Fri 1/6/17

		Installation of 109D2 (143; Rig #1)		20 days		Mon 11/21/16		Fri 12/16/16

		Installation of 109D1 (143; Rig#1)		20 days		Mon 12/19/16		Fri 1/13/17

		Installation of 109D (143; Rig #1)		20 days		Mon 1/16/17		Fri 2/10/17

		Installation of 124D2 (158; Rig #2)		20 days		Mon 12/19/16		Fri 1/13/17

		Installation of 124D1 (158; Rig #2)		20 days		Mon 1/16/17		Fri 2/10/17

		Installation of 124D (158; Rig #2)		20 days		Mon 2/13/17		Fri 3/10/17

		Installation of 125D2 (159; Rig #3)		20 days		Mon 1/9/17		Fri 2/3/17

		Installation of 125D1 (159; Rig #3)		20 days		Mon 2/6/17		Fri 3/3/17

		Installation of 125D1 (159; Rig #3)		20 days		Mon 3/6/17		Fri 3/31/17

		Installation of 106D2 (140; Rig #1)		20 days		Mon 2/13/17		Fri 3/10/17

		Installation of 106D1 (140; Rig#1)		20 days		Mon 3/13/17		Fri 4/7/17

		Installation of 106D (140; Rig#1)		20 days		Mon 4/10/17		Fri 5/5/17

		Installation of 115D2 (149; Rig #2)		20 days		Mon 3/13/17		Fri 4/7/17

		Installation of 115D1 (149; Rig #2)		20 days		Mon 4/10/17		Fri 5/5/17

		Installation of 115D (149; Rig #2)		20 days		Mon 5/8/17		Fri 6/2/17

		Installation of 116D2 (150; Rig #3)		20 days		Mon 4/3/17		Fri 4/28/17

		Installation of 116D1 (150; Rig #3)		20 days		Mon 5/1/17		Fri 5/26/17

		Installation of 116D (150; Rig #3)		20 days		Mon 5/29/17		Fri 6/23/17
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NWIRP BETHPAGE, NEW YORK

ACTIVITY PERIOD:  FEBRUARY 2016



1. Summary and Progress

· Continue operation of  NYAW permanent GAC system  

· Preparing access agreements for monitoring wells and outpost monitoring wells

· Continued operation of GM-38 Treatment System and  Site 1 SVE Containment System

· Conducting preliminary evaluations to locate extraction wells, treatment plant(s), and recharge facilities for a potential system to address hotspot groundwater in the deep western plume

· Monitor and analyze data logger data for outpost wells for South Farmingdale, and Massapequa Water Districts to confirm hydraulic connectivity

· Monitor and analyze datalogger data from wells north of Hempstead Turnpike in association with Pilot Test for BWD well 6-2  

· Received concurrence from NYSDEC to begin capture zone analysis at BWD Plant 6

· [bookmark: _GoBack]Currently drilling: RE131D1 (VPB 165); RE126D2 (VPB160); and RE129D2 (VPB 163)  
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NWIRP BETHPAGE, NEW YORK

ACTIVITY PERIOD:  FEBRUARY 2016



1. Summary and Progress

· Continue operation of  NYAW permanent GAC system  

· Preparing access agreements for monitoring wells and outpost monitoring wells

· Continued operation of GM-38 Treatment System and  Site 1 SVE Containment System

· Internal Navy Review of the Site 1 FS Addendum

· Submittal of Site 4 Treatability Study Summary Report; preparing Internal Draft 30% design

· Internal review of LTM Analysis including Dec 2015 validated data; preparation of time trend series graphs and statistical analysis

· Conducting preliminary evaluations to locate extraction wells, treatment plant(s), and recharge facilities for a potential system to address hotspot groundwater in the deep western plume

· Monitor and analyze data logger data for outpost wells for South Farmingdale, and Massapequa Water Districts to confirm hydraulic connectivity

· Monitor and analyze datalogger data from wells north of Hempstead Turnpike in association with Pilot Test for BWD well 6-2  

· Received concurrence from NYSDEC to begin capture zone analysis at BWD Plant 6

· Completed drilling: RE131D2 (VPB 165); VPB 163; RE126D3 (VPB160)

· Currently drilling: RE131D1 (VPB 165); RE126D2 (VPB160); and RE129D2 (VPB 163)  



2. Planned Activity for Next Month (March)

During the next month, the Navy anticipates performing the following:

· Continue operating the full scale GAC system at NYAW

· Monitoring and analysis datalogger data for outpost well connectivity at South Farmingdale, and Massapequa Water District outpost wells; submittal of hydraulic analysis memorandum for MWD

· Monitoring and analysis of data logger data north of Hempstead Turnpike; analysis of BWD Plant 6 hydraulic data to supplement preliminary extraction well evaluations (capture zones, depths, extraction rates)

· Preparing access agreements for VPBs and monitoring wells 

· Continue operation of GM-38 Treatment System and  Site 1 SVE Containment System

· Internal Navy Review of the Site 1 FS Addendum

· Internal review of 30% design study for Site 4

· Internal review of 2015 LTM Analysis for Navy-owned wells (including fourth quarter groundwater results)

· Conducting preliminary evaluations to locate extraction wells, treatment plant(s), and recharge facilities for a potential system to address hotspot groundwater in the deep western plume

· Submittal of Feb 2016 programmatic transducer data to USGS

· Drilling: RE131D (VPB 165); RE129D1 (VPB 163); VPB 167

· Complete drilling:  RE131D1 (VPB 165); RE126D2 (VPB160); and RE129D2 (VPB 163)  



3. Reports Submitted

See Table





		Submittal Date

		Author

		Description

		NYSDEC  Concurrence



		9/9/2015

		Resolution

		Abbreviated Work Plan – BWD Well 6-2 Pilot Test

		3/1/2016



		1/17/2016

		Resolution

		Form 1 Data Packages – BPOW5-1 through 5-5; BPOW6-1 through 6-6; RE117D1, RE117D2, RE118D1, RE119D1 

		Information Only



		1/18/2016

		Resolution

		2015 OU2 Groundwater Investigation VPB157, Bethpage NY

		Information Only



		1/18/2016

		Resolution

		2015 OU2 Groundwater Investigation VPB159, Bethpage NY

		Information Only



		1/19/2016

		Resolution

		Abbreviated Work Plan, January 2016, Vertical Profile Borings (VPB 161, VPB 162, VPB 163, VPB 164, VPB 165, VPB 166, and VPB 167) Pre-Design Field Investigation, Operable Unit 2 Groundwater, NWIRP Bethpage, NY 

		1/21/2016



		1/25/2016

		Resolution

		2015 OU2 Groundwater Investigation BPOW5-4, RE117D1, RE117D2 (VPB151) BPOW5-5, BPOW5-6, RE118D1 (VPB152), BPOW5-7, RE119D1 (VPB 153)  Bethpage NY

		Information Only



		1/25/2016

		Resolution

		2014-2015 OU2 Groundwater Investigation RE122D1, RE122D2, RE122D3 (VPB 156)  Bethpage NY

		Information Only



		1/27/2016

		Resolution

		Form 1 Data Packages – 2015 4Q Groundwater Sampling

		Information Only



		2/2/2016

		Resolution

		Form 1 Data Packages – VPB 163 andVPB 165

		Information Only



		2/4/2016

		Resolution

		Form 1 Data Packages – VPB 160, VPB 163 and RE126 (VPB 160)

		Information Only



		2/4/2016

		Resolution

		Jan Transducer Data submitted to USGS

		Information Only



		2/5/2016

		H&S

		Quarterly Operations Report, Third Quarter 2015, Groundwater Treatment Plant, GM-38 Area Groundwater Remediation, NWIRP Bethpage, NY

		Information Only



		2/5/2016

		H&S

		Quarterly Operations Report, Third Quarter 2015, Soil Vapor Extraction Containment System, Site 1 Former Drum Marshalling Yard, NWIRP Bethpage, NY

		Information Only



		2/8/2016

		Resolution

		Form 1 Data Packages – VPB 163 

		Information Only



		2/15/2016

		Resolution

		Form 1 Data Packages – VPB 163, RE126 (VPB 160)

		[bookmark: _GoBack]Information Only



		2/17/2016

		Resolution

		2015 OU2 Groundwater Investigation VPB155, Bethpage NY

		Information Only



		2/28/2016

		Resolution

		September 2015 Groundwater Sampling Data Summary Report

		Information Only



		2/28/2016

		Resolution

		2015 OU2 Groundwater Investigation RE123D1, RE123D2, RE123D3 (VPB157), Bethpage NY

		Information Only



		2/28/2016

		Resolution

		2015 Annual LUC Inspection Report

		Information Only



		2/29/2016

		Resolution

		Treatability Study Summary Report – Site 4, NWIRP Bethpage

		Information Only
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